



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 27, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO-1 NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads - Construction of Drainage Structure along Road Dipolog-Sindangan-Liloy Rd, K1917+500 - K1917+1400 Allocation : Php 7.200 Million Physical Target : 900 lm Unit Cost : Php 8,000.00/lm	MFO-1 NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads - Dipolog-Sindangan-Liloy Rd (S01057MN) K1917+913.60 - K1917+1400 Allocation : Php 7.200 Million Physical Target : 952.80 lm Unit Cost : Php 7,556.68/lm

JUSTIFICATION:

The modification was requested due to increase in the original physical target which was extended to maximize utilization of released funds. Moreover, the project component description is modified due to adjustment of the station limits/location during the conduct of survey and preliminary detailed engineering along bothsides of K1917+913.60 – K1917+1400 instead of constructing the drainage system along left side only of K1917+500 – K1917+1400 as originally planned, in order to contain the flood waters that was impound along the shoulders of the existing roadway.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7C01511