

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

16 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-2 Flood Management Services :</b>  <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Flood Control along Junction Imelda – Alicia Road, part of Sibuguey River, (Sta.00+335 – Sta. 00+671 upstream), Barangay Bulawan, Payao, Zamboanga Sibugay - Construction of Flood Mitigation Structure  <b>Allocation</b> : ₱ 33.427 Million <b>Physical Target</b> : 336.00 Lineal meters <b>Unit Cost</b> : ₱ 99,485.12/lm	<b>MFO-2 Flood Management Services :</b>  <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Flood Control along Junction Imelda – Alicia Road, part of Sibuguey River, (Sta.00+335 – Sta. 00+696.50 upstream), Barangay Bulawan, Payao, Zamboanga Sibugay - Construction of Flood Mitigation Structure  <b>Allocation</b> : ₱ 33.427 Million <b>Physical Target</b> : 361.50 Lineal meters <b>Unit Cost</b> : ₱ 92,467.50/lm

**JUSTIFICATION:**


Modification is requested due to the adjusted station limits based on actual survey and the physical target was increased by 25.50 lm (from 336.00 lm to 361.50 lm) in order to maximize the utilization of the allocated funds.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, CY 2016 RoCond data, Straight Line Diagram, Approved Plans and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

3.5IMM/LCA/DSS



WIN7G01042