

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## OFFICE OF THE SECRETARY

Manila

June 30, 2017

**MEMORANDUM** 

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 19 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Metro Manila 1<sup>st</sup> District Engineering Office **District Engineer Roberto S. Nicolas**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020401766	As modified	Per GAA/Original	As modified
Barangay Concepcion Uno, Marikina City	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of	Construction / Ince of Flood Mitigation S and Drainage Construction of Structure - Ition of Drainage Including Laterals, Barangay On Uno, Marikina City  Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation of Concepcion Creek Drainage Outfall Including Laterals, Brgy. Concepcion Uno, Marikina City  (Rehabilitation / Major Repair	Physical Target 2,334 lm	Physical Target 2,428 lm
	Drainage Structure - Rehabilitation of Drainage System along J. Molina street including laterals, Barangay Concepcion Uno, Marikina City  (Construction of Drainage Structure)		<u>Unit Cost</u> ₱8.57T/lm	<u>Unit Cost</u> ₱8.24T/lm
			Allocation: P20M	Estimated Cost: P20M

## Justification:

Modification of project title to "Rehabilitation of Concepcion Creek Drainage Outfall including Laterals,
Brgy. Concepcion Uno, Marikina City" to avert flooding within the low-lying San Isidro Compound and
Bayan-bayanan communities caused by the influx of flood water coming from the Upper Marikina and
Antipolo City thru the newly rehabilitated Park Creek;

• It was observed that during the recent occurrence of heavy rains that flood water was holding-up when it approaches the very narrow San Isidro Compound section of Park Creek. The rehabilitation of the existing drainage outfalls of Bayan-bayanan Avenue will direct this flood water to the adjacent tributary

of Concepcion Creek as being proposed in this project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, GESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary

WIN7F05025

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD,CESO I.