



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

01C 266

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Primary Roads: Road Widening Including Drainage- Lanao – Pagadian -Zamboanga City Rd – K1775+204 - K1776+974, K1776+1002 - K1777+366 Allocation - Php 63.832 Million Physical Target - 4.272 lane km Unit Cost - Php 14,941,947.50/lane km	MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Primary Roads: Road Widening Including Drainage of National Roads – N1 of Lanao – Pagadian -Zamboanga City Road, Zamboanga Sibugay 2 nd DEO (S01113MN) K1775+158.78 - K1776+923.25, K1776+950.55 - K1777+366.00 Allocation - Php 63.832 Million (Total) Php 58,911,369.76 (Road Widening) Php 4,920,630.24 (ROW Acquisition) Physical Target - 4.36 lane km (Road Widening) 16,402 sq.m. (ROW Acquisition) Unit Cost - Php 13,511,782.06/lane km (Road Widening) Php 300/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to correct the station limits** resulting in **increase** in physical target by **0.088 lane kms.** (from **4.272 lane kms.** to **4.36 lane kms.**), caused by negligible work excavation (5.87%), and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SUGUILO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED.

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00945

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP