



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

June 15, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated June 13, 2017 of **Regional Director JORGE U. SEBASTIAN, JR.**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment-Construction/ Extension of Flood Control Structure along San Jose Creek, Baliwasan – San Jose Gusu Section (Including Right of Way), Zamboanga City Allocation : P 8.00 Million Physical Target : 111.00 lm. Unit Cost : P72,072.07 /lm.	MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Extension of Flood Control along San Jose Gusu Creek, Baliwasan- San Jose Gusu Section (Including Right of Way Acquisition), Zamboanga City Site I Right Side = STA.0 + 000 to STA.0 +111 Left Side = STA.0 + 050 to STA.0 + 324 Site II Right Side = STA.2 + 268 to STA.2 +455.20 Allocation : P 8.00 Million (Total) P 7,720,000.00 (Construction of Flood Mitigation Structure) P 280,000.00 (ROW Acquisition) Physical Target : 572 lm (Construction of Flood Mitigation Structure) 80 sq.m (ROW Acquisition) Unit Cost : P 13,496.50/ lm(Construction of Flood Mitigation Structure) P 3,500.00/ sq.m (ROW Acquisition)

JUSTIFICATION:

Modification is requested to indicate the station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased by 461 lm (from 111 lm to 572 lm) based on the approved program of work in accordance with the design parameter for flood control structure. Further, inclusion in the allocation the payment of Road Right-of-Way (RROW) acquisition for the smooth implementation of the project.

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUXLON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL S. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01639