Un		Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND CENTRAL OFFICE Manila	Project ID:	P00820923MN	
				BAGONG PILIPINAS	1

May 17, 2024

MEMORANDUM

:

FOR

EUGENIO R. PIPO, JR. Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 7 May 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit;

	As per GAA/Origina	al de la constante de la consta	As Modified		
		Project D	escription		
Construction/ Mainte Drainage Systems - Construction of Rive	o923MN - and Properties Aga enance of Flood Mitig er Bank Protection,	ainst Major Floods gation Structures and Lusanes, Brgy. Sulit,	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of River Bank Protection, Lusanes, Brgy. Sulit,		
Polomolok, South Co Type of Work/ Physical Target	Unit Cost	Allocation	Polomolok, South Cota Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Revetment: ' 595 Lineal meters	P 202,731.09 / Lineal meter -	₽ 120,625,000.00 <u>_</u>	CW-1- Construction of Revetment: 745 Lineal meters -	P 161,912.75 / Lineal meter	P 120,625,000.00
EAO	-	P 4,375,000.00 .	EAO	-	P 4,375,000.00
	Total:	P 125,000,000.00		Total: P 125,000,000	

Justification:

- Increase in the physical target based on the approved POW and Plans. As per the design, the 3-meter single berm concrete slope protection is seated on <u>a 6-meter</u> Steel Sheet Pile, Z-Type, Grade 50.
- The project also has a small quantity of earthworks such as embankment (7,570.23 cu.m) and structure excavation (1,226.32 cu.m.), resulting to the lower unit cost per linear meter of the project.
- The derived unit cost is based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

⊕ Website: www.dpwh.gov.ph
@ Tel. No(s).: 5304-3000 / (02) 165-02



AU-00-2N2405-01740

Page 2 of 2

AGIN

Certificate of

GEOTAGGED

Approved

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B: GILLE, D.M. Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:

EDGENIO B. PIRO,

Undersecretary for Regional operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP