



Manila

March 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 10, 2017 from **Regional Director NERIE D. BUENO**, DPWH-Cordillera Administrative Region (CAR), forwarding the request of **District Engineer ROMELDA A. BANGASAN**, Benguet 2nd DEO, for modification of the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS No. 292003020402285	As modified	Original	New
Taba-ao, Kapangan, Benguet	As per GAA			
	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Amburayan Flood Control, Taba-ao, Kapangan, Benguet [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Amburayan Flood Control, Taba-ao, Kapangan, Benguet [Construction of Flood Mitigation Structure]	1,000 lm	298 lm
			Unit Cost ('000): P30.00/lm	Unit Cost ('000): P100.67114/lm
			Allocation ('000): P30,000	Est. Cost ('000): P30,000
Reason/s for Modification: Modification was sought because the length was shortened from 1000 lm to 298 lm or by 70.2% because the design was changed from gravity wall type to reinforced concrete due to strong and big volume of water as it is observed during the recent typhoons. The amount was appropriated to reinforced concrete wall type which is more expensive than the gravity wall type.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIRO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



3.3 LOV/rbat/ERP/RSM

WIN7E01167