



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 16 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 2 – Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment with concrete sheet piles along Mapangi River, Zamboanga del Sur Allocation - Php 100.000 Million Physical Target - 1,400 ln.m Unit Cost - Php 71,428.57/ln.m	MFO 2 – Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Mapangi River Basin, Kapalaran – Salug River, Tambulig, Zamboanga del Sur Sta. 0+000.00 – Sta. 0+950.00 <u>Allocation -</u> Php 100.000 Million (Total) Php 99,733,444.65 (Const. of Flood Control Structure) Php 266,555.35 (ROW Acquisition) <u>Physical Target -</u> 950.00 ln.m (Const. of Flood Control Structure) 888.51 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 104,982.57/ln.m (Const. of Flood Control Structure) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits** of the project as a result the physical target **decreased by 450.00 ln.m (from 1,400.00 ln.m to 950.00 ln.m.)** and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


RAFAEL G. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01140