



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 09, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 20, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-Region IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure Construction of Flood Control at Dinunuc River, Including Right of Way, Zamboanga City Allocation : P 20.00 Million Physical Target : 278.00 lm. Unit Cost : P71,942.45/lm.	MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Extension of Flood Control at Sinunuc River, (including Right of Way Acquisition), Zamboanga City 1 st District Sta. 0+316 to Sta. 0+416 (Left Side)Downstream Sta. 0+000 to Sta. 0+411.41 (Right Side)Upstream Sta. 0+040 to Sta. 0+312.47 (Left Side)Upstream Sta. 0+336.48 to Sta. 0+411.41 (Left Side)Upstream Allocation : P20.00 Million Physical Target : 858.81 lm. Unit Cost : P23,288.04/lm.

JUSTIFICATION:

Modification is requested due to the increase in physical target by 580.81 lm (from 278.00 lm to 858.81 lm) based on the approved program of work in accordance with the design parameter for flood control structure. Further, to indicate the station limits of the project since it was not provided in the FY 2017 GAA.

Attached are the required BP202, CAF, Programs of Work (POW), Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form), Geotagged photos to support said request.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01611