



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 05 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer **DAVID A. BULIYAT**, Benguet 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Kabayan, Benguet	UACS: 292003020402283			
	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Kabayan Barrio Flood Control, Kabayan, Benguet <i>(Construction of Flood Mitigation Structure)</i>	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Kabayan Barrio Flood Control, Kabayan, Benguet <i>(Construction of Flood Mitigation Structure)</i>	-	445 Lm
			Unit Cost: -	Unit Cost: P33.707T/Lm
			Allocation: Php 15.0M	Estimated Cost: Php 15.0M
Justification : - This project was only recently included in the District's listing through GAA, thus has neither undergone Errata nor Amendment. Consequently, the physical target indicated in the Annual Infrastructure Program is 0 lineal meters. - The revised physical target, 445 lineal meters, as reflected in this modification has been derived from the actual field survey/requirement of the proposed site.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR..
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mlksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01367