

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

13 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN**, Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Flood Control (Phase III) along Sibuguey River Basin, Barangay Sibuguey, Siay, Zamboanga Sibugay, Allocation : ₱40.00 Million Physical Target : 555.00 lm Unit Cost : ₱ 72,072.07/lm	MFO 2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Flood Control (Phase III) along Sibuguey River Basin, Barangay Sibuguey, Siay, Zamboanga Sibugay, K0 + 940.00 – K1 + 700.00, Allocation : ₱40.00 Million Physical Target : 760.00 lm Unit Cost : ₱ 52,631.58/lm

JUSTIFICATION:

The physical target was increased by 205 lm from 555 lm to 760 lm as a result of maximizing the utilization of the allocated funds. Further, to indicate the correct station limits of the project based on actual survey. Thus, modification is to be made.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



3.51MM/LCA/DSS

WIN7G01079