



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 16 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Concrete Road – Airport – Turno – Sinaman By-Pass Road, Zamboanga del Norte Allocation - Php 100.000 Million Physical Target - 7.42 lane km Unit Cost - Php 13,477,088.95/lane km	MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Bypasses/Diversion Roads Including ROW, Construction of Airport – Turno – Sinaman By-Pass Road, Zamboanga del Norte 1 st DEO Sta. 8+089.00 – Sta. 9+613.80 Allocation - Php 100.000 Million (Total) Php 95,132,569.69 (Gravel Road) Php 4,867,430.31 (ROW Acquisition) Physical Target - 3.0496 lane km (Gravel Road) 4,867 sq.m. (ROW Acquisition) Unit Cost - Php 31,195,084.50/lane km (Gravel Road) Php 1,000.09/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits** as a result a **decrease** in physical target by **4.3704 lane kms.** (from **7.42 lane kms.** to **3.0496 lane kms.**), but still within the same road alignment, and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Visayas and Mindanao Operations

DIMAS S. SOGUILCO

ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00930

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**

Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS