



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



OCT 30 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department


This refers to the memorandum dated 29 July 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219102616000</b> <b>Project ID: P00834616VS</b> Convergence and Special Support Program (CSSP)  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities  Construction of Flood Control Structure, barangay Calingatnan, Borongan City, Eastern Samar			Convergence and Special Support Program (CSSP)  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities  Construction of Flood Control Structure, <u>Barangay</u> Calingatnan, Borongan City, Eastern Samar		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 1,000.00 Lineal meters	₱ 144,750.00/ Lineal meter	₱ 144,750,000	CW1- Construction of Flood Mitigation Structure: 478 Lineal meters	₱ 302,824.267 8/ meter	₱ 144,750,000
EAO		₱ 5,250,000	EAO		₱ 5,250,000
<b>Total:</b>		<b>₱ 150,000,000</b>	<b>Total:</b>		<b>₱ 150,000,000</b>
<b>Justifications provided by the requesting Implementing Office:</b>					
1. To change the physical target from 1,000 Lineal meters (based on AIP) to 478.00 Lineal meters, to correspond with the actual physical target in the implementation of the project, covering the areas that needs construction of flood mitigation structure to address the detrimental effects of flood water, thus, protecting lives and properties of residents in the said vicinity.					
2. Based on the plan and actual site condition, the project involves construction of flood mitigation structure which includes major scope of works such as embankment from borrow, embankment from roadway/structure excavation, shoring/cofferdaming, concrete revetment structure on steel sheet pile foundation (U-Type) with a length of 12 meters to provide stability of the revetment combined with grouted riprap (class A), stone masonry and other vital items of work necessary in the implementation of the project. Also, hauling distance from the source to the project resulted to the increase in unit cost to P 302,824.2678 per lineal meter with the corresponding physical target of 478.00 Lineal meters.					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Project Impact Analysis; and Location Map					


having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated September 25, 2024 (copy attached), we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For Secretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

3.3 KCS/NDB/RRB  
Project ID: P00834616VS

Department of Public Works and Highways  
Office of the Secretary



WIN4F08275