



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

OIC 276

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Improvement/ Widening of National Roads – Other Primary: Road Widening – Dipolog – Sindangan – Liloy Road – K1848+877 - K1852+987, K1852+993 - K1853+234 Allocation - Php 130.414 Million Physical Target - 8.68 lane km Unit Cost - Php 15,024,654.38/lane km	MFO 1 – National Road Network Services : Network Development - Improvement/ Widening of National Roads – Other Primary: Road Widening Including Drainage Dipolog – Sindangan – Liloy Road, Zamboanga del Norte 1 st DEO, (S01057MN) K1848+877.00 - K1852+971.70, K1852+979.82 - K1853+220.53 Allocation - Php 130.414 Million (Total) Php 128,458,518.15 (Widening of Road) Php 1,955,481.85 (ROW Acquisition) Physical Target - 8.67 lane km (Widening of Road) 6,518 sq.m. (ROW Acquisition) Unit Cost - Php 14,816,438.08/lane km (Widening of Road) Php 300.01/sq.m. (ROW Acquisition)

JUSTIFICATION:

The **station limits were adjusted** to suit actual field condition, as a result the **physical target** has been **slightly decrease** by **0.01 lane kms.** (from **8.68 lane kms.** to **8.67 lane kms.**), without changing the location and scope of work and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT **DIMAS S. SOGUILON**
Senior Undersecretary ASSISTANT SECRETARY
Visayas and Mindanao Operations

APPROVED/DISAPPROVED

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00964

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP