



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

March 27, 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
<b>LOCALLY FUNDED PROJECTS – Local Infrastructure Program – Roads and Bridges – Local Roads</b> Road Concreting of Brgy. Road, Brgy. Poblacion, Siayan, Zamboanga del Norte	<b>LOCALLY FUNDED PROJECTS – Local Infrastructure Program – Roads and Bridges – Local Roads</b> Road Concreting of Brgy. Road, Brgy. Poblacion, Siayan, Zamboanga del Norte, 2nd LD
<b>Allocation</b> : Php 4.000 Million	<b>Allocation</b> : Php 4.000 Million
<b>Physical Target</b> : 1.6 Lane km	<b>Physical Target</b> : 0.880 Lane km
<b>Unit Cost (P'000)</b> : Php 2,500,000/Lane km	<b>Unit Cost</b> : Php 4,545,454.54/Lane km

**JUSTIFICATION:**

The modification was requested due to decrease in original physical target based on approved DED plans and Program of Works. The estimated cost per lane km of concreting along a local road, 5-meter wide PCCP at 150 mm thickness including installation of cross and lateral drainage, is within the prevailing unit cost of the Department. Moreover, modification is sought for the additional location detail in the project description which is consistent with the bidding documents as provided for in the FY 2017 DPWH Infrastructure Program based on NEP with Errata and in accordance with the posting of invitation to bid.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

  
**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations


**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7C01512