

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

13 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Repair of Flood Control along Lanao-Pagadian- Zamboanga City Road, Buayan River (Phase II), Buayan, Kabasalan, Zamboanga Sibugay Allocation : P40.00 Million Physical Target : 555.00 lm Unit Cost : P 72,072.07/lm	MFO 2 – Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Repair of Flood Control along Lanao-Pagadian-Zamboanga City Road, Buayan River (Phase II), Buayan, Kabasalan, Zamboanga Sibugay Sta. 0 + 003.00 – 0 + 690.00 Allocation : P40.00 Million Physical Target : 687.00 lm Unit Cost : P 58,224.16/lm

JUSTIFICATION:

The physical target was increased by 132 lm from 555 lm to 687 lm, as a result of maximizing the utilization of funds and to indicate the actual station limits of the project based on actual survey, thus, the request for modification.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL M. YABUT


Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:◀


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

3.51MM/LCA/DSS



WIN7G01087