

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

13 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


| FROM                                                                                                                                                                                                                                                                                                                                                                                         | TO                                                                                                                                                                                                                                                                                                                                                                                                                        |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>MFO 2 – Flood Management Services:<br/>Construction/ Maintenance of Flood<br/>Mitigation Structures and Drainage<br/>Systems</b><br>Rehabilitation/Improvement of Flood<br>Control (Phase IV) along<br>Sibugay River Basin, Barangay Sibugay,<br>Siay, Zamboanga Sibugay<br><b>Allocation : ₱45.00 Million</b><br><b>Physical Target : 625.00 lm</b><br><b>Unit Cost : ₱ 72,000.00/lm</b> | <b>MFO 2 – Flood Management Services:<br/>Construction/ Maintenance of Flood<br/>Mitigation Structures and Drainage<br/>Systems</b><br>Rehabilitation/ Improvement of Flood Control<br>(Phase IV) along Sibuguey River Basin,<br>Barangay Sibuguey, Siay, Zamboanga Sibugay<br>K1 + 700.00 – K2 + 312.00<br><b>Allocation : ₱45.00 Million</b><br><b>Physical Target : 612.00 lm</b><br><b>Unit Cost : ₱ 73,529.41/lm</b> |

**JUSTIFICATION:**

The physical target has slightly decreased from 625 lm to 612 lm due to EARTHWORKS which accounts to 27.85% of the total project cost. Further, to identify the correct station limit of the project based on actual survey, thus, modification is to be made.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Visayas and Mindanao Operations


**APPROVED/DISAPPROVED:**



**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



3.51MM/LCA/DSS

WIN7G01077