



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 June 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROBERTO S. NICOLAS**, Metro Manila 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 292003020401739			
Marikina City	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of RCBC Drainage Outfall from Panorama to Lilac Bridge Approach (Balanti Creek), Brgy. Concepcion Dos, Marikina City <i>(Construction of Drainage Structure)</i>	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of RCBC Drainage Outfall from Katipunan Street to Lilac Bridge Approach (Balanti Creek), Brgy. Concepcion Dos, Marikina City <i>(Construction of Drainage Structure)</i>	260 Lm	698 Lm
			Unit Cost: P192.307T/Lm	Unit Cost: P71.633T/Lm
			Allocation: PhP 50M	Estimated Cost: PhP 50M

Justification:

- The approval of this request for the project title modification from "Construction of RCBC Drainage Outfall from Panorama to Lilac Bridge Approach (Balanti Creek), Barangay Concepcion Dos, Marikina City" to "Construction of RCBC Drainage Outfall from Katipunan St. to Lilac Bridge Approach (Balanti Creek), Brgy. Concepcion Dos, Marikina City" is being sought as per recommendation of the LGU of Marikina City in order to complete the connection between the on-going constructions of RCBC along Katipunan St. funded under CY 2017 GAA.
- The water carriage capacity of Balanti Creek had reached the maximum due to the volume of flood water coming from Upper Marikina and Antipolo City, thus, the construction of a major drainage outfall parallel to Balanti Creek was recommended.
- The purpose of this is to divert at least 50% of flood water to Katipunan Street RCBC outfall and to lessen if not totally eliminate the flooding woes of the residents of San Diego St. corner Lilac Bridge approach and Olive St. This project if approved for implementation thru this modification will be the ultimate solution to the flooding woes of these constituents of Barangay Concepcion Dos.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mkxa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F05040