



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/Widening of National Roads – Other Primary Road Widening – Dipolog - Oroquieta National Road Including RROW K1826+588 - K1829 +543 <u>Allocation -</u> Php 100,650,000.00 (Total) Php 98,637,000.00 (Road Widening) Php 2,013,000.00 (ROW Acquisition) <u>Physical Target -</u> 5.938 lane km. (Road Widening) 1,010 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 16,611,148.53/lane km (Road Widening) Php 1,993.07/sq.m. (ROW Acquisition)	MFO 1 – National Road Network Services : Network Development – Improvement/Widening of National Roads – Other Primary Road Widening Including Drainage of Dipolog - Oroquieta National Road, Zamboanga del Norte 3rd DEO K1826+588 - K1829 +543 <u>Allocation -</u> Php 100,650,000.00 (Total) Php 100,369,768.00 (Road Widening) Php 280,232.00 (ROW Acquisition) <u>Physical Target -</u> 5.938 lane km. (Road Widening) 140.60 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 16,902,958.57/lane km (Road Widening) Php 1,993.12/sq.m. (ROW Acquisition)

JUSTIFICATION:

The allocation for payment of Right of Way component is adjusted giving priority to Civil Work component to provide easy access of the constituents in the area.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01111