



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

27 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services :  Construction/Maintenance of Flood Mitigation Structures and Drainage Systems  Dipolog River Basin Flood Control Project, Dipolog City, Zamboanga del Norte  Allocation - Php 100.000 Million Physical Target - 1,300 ln.m Unit Cost - Php 76,923.078/ln.m	MFO 2 – Flood Management Services :  Construction/Maintenance of Flood Mitigation Structures and Drainage Systems  <b>Construction of Dipolog River Basin Flood Control, Dipolog City, Zamboanga del Norte Barra Br. River Control</b> <b>Sta. 0+000.00 – Sta. 0+412.02,</b> <b>Sta. 0+479.02 – Sta. 0+600.00,</b> <b>Quezon Bridge</b> <b>Sta. 0+000.00 – Sta. 0+442.30</b> <u>Allocation -</u> Php 100.000 Million (Total) Php 99,719,716.62 (Const. of Flood Control Structure) Php 280,283.38 (ROW Acquisition) <u>Physical Target -</u> 975.30 ln.m (Const. of Flood Control Structure) 280.28 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 102,245.17/ln.m (Const. of Flood Control Structure) Php 1,000/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The modification is requested **to specify the exact/correct station limits** of the project. As result the **physical target has decreased by 324.70 lm (from 1,300.00 lm to 975.30 lm)** and the inclusion/reserved payment for Road Right-of-Way acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01113