



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 16 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Flood Control Structure (Poblacion Side) along Lawayan River, K1828+580.00 – K1829+821, Polanco, Zamboanga del Norte – Construction of Revetment Allocation - Php 100.000 Million Physical Target - 970.00 lm Unit Cost - Php 103,092.78/lm	MFO 2 – Flood Management Services : Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure (Poblacion Side) along Lawayan River, Polanco, Zamboanga del Norte K1+047.00 – K1+571.30 <u>Allocation -</u> Php 100.000 Million (Total) Php 99,583,018.22 (Const. of Flood Control Structure) Php 416,981.78 (ROW Acquisition) <u>Physical Target -</u> 524.30 lm (Const. of Flood Control Structure) 416.98 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 189,935.19 /ln.m (Const. of Flood Control Structure) Php 1,000 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the correct station limits** due to actual field survey of the project resulting that the physical target was decreased by **445.70 lm (from 970.00 lm to 524.30 lm.)** due to the cost of **Earthworks of 17.36%** of the total project cost and inclusion of other design features in order to produce mitigation measures for safety to the community. Also, the inclusion/reserved payment for RROW acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
RAFAEL V. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01097