



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 17 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


| FROM | TO |
|--|---|
| MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Road Widening – Liloy – Ipil Road K1970+859 – K1975+736 Allocation - Php 150.000 Million Physical Target - 10.000 lane km Unit Cost - Php 15.000 Million/lane km | MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Road Widening Including Drainage of Liloy – Ipil Road, Zamboanga del Norte 2nd DEO K1970+859.00 – K1975+ 860.00 <u>Allocation -</u> Php 150.000 Million (Total) Php 145,020,095.50 (Road Widening) Php 4,979,904.50 (ROW Acquisition) <u>Physical Target -</u> 10.002 lane km (Road Widening) 16,599.68 sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php 14,499,109.73 /lane km (Road Widening) Php 300.00 /sq.m. (ROW Acquisition) |

JUSTIFICATION:

The modification is requested to **correct the station limits** based on actual field survey, wherein physical target is slightly increase by 0.002 lane kms (from 10.000 lane kms to 10.002 lane kms) and within the same road alignment, plus the inclusion/reserved payment for Road Right-of-Way acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01093