



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 27, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO-2 FLOOD MANAGEMENT SERVICES - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure at Lawis, Sindangan, Zamboanga del Norte Allocation : Php 20.000 Million Physical Target : 250 lineal meters (lm) Unit Cost : Php 80,000.00/lm	MFO-2 FLOOD MANAGEMENT SERVICES - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Piao River, Sindangan, Zamboanga del Norte, 2nd LD Allocation : Php 20.000 Million Physical Target : 212 lineal meters (lm) Unit Cost : Php 94,339.62/lm

JUSTIFICATION:

The modification was requested because of the decrease in physical target by 38 lm (from 250 lm to 212 lm) due to the design of the revetment which is rubble concrete on RC sheet pile foundation. Said design was based on the hydrology/hydraulic analysis and geotechnical investigation. Moreover, modification is sought for the change of location detail from "at Lawis" to "along Piao River" since the revetment is to be constructed along Piao River. It is informed that the said revetment will protect not only Brgy. Lawis but also Brgy. Goleo.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

