



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

28 February 2017

OIC 277

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – along N1: Road Widening - Lanao – Pagadian - Zamboanga City Road – K1770+539 - K1773+333, K1773+361 - K1775+139 Allocation - Php 136.168 Million Physical Target - 9.096 lane km Unit Cost - Php 14,970,096.75/lane km	MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – along N1: Road Widening Including Drainage of National Roads along N1 of Lanao – Pagadian -Zamboanga City Road, Zamboanga Sibugay 2 nd DEO, (S01113MN) K1770+539.00 - K1773+295.87, K1773+323.83 - K1775+094.29 Allocation - Php 136.168 Million (Total) Php 131,167,999.90 (Road Widening) Php 5,000,000.00 (ROW Acquisition) Physical Target - 9.054 lane km (Road Widening) 16,666 sq.m. (ROW Acquisition) Unit Cost - Php 14,487,298.42/lane km (Road Widening) Php 300.01/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to correct the station limits** resulting in a **slight decrease** in physical target by **0.042 lane kms.** (from **9.096 lane kms.** to **9.054 lane kms.**), but still within the same road alignment, and the inclusion/reserved payment for Road Right-of-Way acquisition which were not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SUGUILO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00951

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS