



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 21 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p>MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges Construction of Concrete Bridge – Datu Lumok Br. Along Zamboanga del Sur Coastal Road</p> <p>Allocation - Php 60.840 Million Physical Target - 580.41 sq.m Unit Cost - Php 104,8922.45/sq.m</p>	<p>MFO 1 – National Road Network Services: Construction of Maintenance of Bridges along National Roads – Construction of New Permanent Bridges Construction of Datu Lumok Bridge along Zamboanga del Sur Coastal Road, Lapuyan, Zamboanga del Sur Beg. Of Project: K0+140.00 End of Project: K0+320.00 Abutment A: K0+210.00 Abutment B: K0+260.84 Approaches Net Length: 129.16 Im Bridge Length: 50.84 Im Allocation - Php 60.840 Million Physical Target - 50.84 Im/485.014 sq.m Unit Cost - Php 125,439.68/sq.m</p>


JUSTIFICATION:

The modification is requested **to specify correct station limits** of the project, after the conduct of Detailed Engineering Activities, the bridge requires only 50.84 Im, as a result the **physical target decrease by 94.986 sq.m (from 580.00 sq.m to 485.014 sq.m.)**. Also, the scope of works includes the concreting of both approach with a total length of 485.014 sq.m

In addition the implementing office was changed from "Zamboanga del Sur 2nd DEO to Regional Office" per approved Memorandum dated November 14, 2016 "Approved Authority to Procure and Implement Projects under CY 2017 Infrastructure Program" (copy attached).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01092