



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

ASM/NCR-686

June 14, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 24 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Roberto S. Nicolas**, Metro Manila 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050306778			
Locally Funded Projects – LIP, Roads and Bridges - Local Roads : Construction/Improvement of Drainage at Brgy. Nangka Twinville Subdivision Area, Marikina City	Locally Funded Projects – LIP, Roads and Bridges - Local Roads : Construction/Rehabilitation of Road Network including Drainage System at Brgy. Tumana, Marikina City. (Construction of Drainage Structure along Road)	-	2,105 lineal meter
		Unit Cost (P'000)	Unit Cost (P'000)
		-	P4.751T/ lineal meter
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P10,000	P10,000
Reason/s for Modification <ul style="list-style-type: none">The modification of the project was due to the identification of physical target and transfer/prioritization of Construction and Rehabilitation of Drainage System at Brgy. Tumana. The said project at Brgy. Tumana will improve the drainage system in the area and hence, will benefit the community of the Barangay by ensuring their welfare and safety.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MBMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

RAFAEL C. YABUT

Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04948

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.