



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 07 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects  Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Roads and Bridges – National Roads - Widening of National Roads, Isabela – Lamitan Road, Lamitan City K09+000.00 – K13+500.00  Allocation - Php 135.000 Million Physical Target - 9.00 Lane Km Unit Cost - Php 15,000,000/lane km	Locally Funded Projects  Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Roads and Bridges – National Roads - Road Widening of Isabela – Lamitan Road, <b>Basilan</b> <b>K4+000.00 – K8+000.00</b>  <u>Allocation -</u> Php 135.000 M (Total) <b>Php 133,468,973.05</b> (Road Widening) <b>Php 1,531,026.95</b> (ROW Acquisition) <u>Physical Target -</u> <b>8.00</b> Lane Km (Road Widening) <b>1,531.027</b> sq.m. (ROW Acquisition) <u>Unit Cost -</u> Php <b>16,683,621.63</b> /lane km (Road Widening) Php <b>1,000.00</b> /sq.m. (ROW Acquisition)

**JUSTIFICATION:**

The physical target decreased by 1.00 lane km (from 9.00 lane km. to 8.00 lane km.) due to the high cost of Aggregate Subbase and Surface Courses which constitutes 86.49% and construction materials such as Cement, Sand, Gravel, Aggregate Subbase Course and boulders which involves triple handling from source to the island of Basilan. Aggregates are taken from Cotabato City because the sources in Zamboanga del Norte are limited and the LGU of the said province allows the extraction of said materials for projects within Zamboanga del Norte only.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**DIMAS S. SUGILON**  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01259