



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

26 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 25 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services:  Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes  Widening of Bridge – Manicahan Br. (B00574MN) along Pagadian City – Zamboanga City Road  Allocation - Php 120.000 Million Physical Target - 829.264 sq.m Unit Cost - Php 144,706.63/sq.m	MFO 1 – National Road Network Services:  Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes  Widening of Manicahan Bridge (B00574MN) along Pagadian City – Zamboanga City Road <b>(P00117211MN) Zamboanga City</b> Beg. of Project: 1915+740.00 Abutment A: 1915+758.00 Abutment B: 1915+848.84 End of Project: 1915+870.00 Approaches Net Length: 39.16 lm Bridge Length: 90.84 lm River Control Length: 100.00 lm  <u>Allocation</u> - Php 120.000 M (Total) Php <b>115,083,011.91</b> (Widening of Bridge) Php <b>4,916,988.09</b> (ROW Acquisition) <u>Physical Target</u> - <b>866.614</b> sq.m/90.84lm (Widening of Bridge) <b>4,916.99</b> sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php <b>132,796.16</b> /sq.m (Widening of Bridge) ✓ Php <b>1,000</b> /sq.m. (ROW Acquisition) ✓

**JUSTIFICATION:** Modification is requested to indicate the correct station limits of the project, after the conduct of Detailed Engineering Activities, the bridge requires 866.614 sq.m (90.84 lm x 9.54 m), as a result the **physical target increase by 37.614 sq.m (from 829.00 sq.m to 866.614 sq.m.)**. Also, the scope of works includes the concreting of both approaches with a total length of 39.16 lm and Construction of River Protection Structures (100.00 lm).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01468