



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Metro Manila 1st District Engineering Office **District Engineer Roberto S. Nicolas**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020401755	As modified	Per GAA/Original	As modified
Bangkaan Creek, Marikina City	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Structure – Improvement of Bangkaan Creek , Marikina City	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Improvement of Bangkaan Creek and Concepcion Creek , Marikina City	<u>Physical Target</u> <u>937 lm</u>	<u>Physical Target</u> <u>962 lm</u>
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	<u>Unit Cost</u> <u>P10.672T/ lm</u>	<u>Unit Cost</u> <u>P10.395T/ lm</u>
			<u>Allocation:</u> <u>P10M</u>	<u>Estimated Cost:</u> <u>P10M</u>
Justification: <ul style="list-style-type: none"> • Inclusion of Concepcion Creek since the outfall is located at the said creek; • The allocated budget is sufficient to complete the project despite the additional length. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL W. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04922

W