



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 27, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslides – Secondary Roads; Construction of Road Slope Protection Structure, Sindangan-Siayan-Dumingag-Mahayag Rd (Sindangan-Siayan Section) K1929+960 – K1929+990, K1937+100 – K1937+745, K1939+9355 – K1939 +9494, K1929+874 – K1929+964, K1939+040 – K1939+100 Allocation : Php 17.269 Million Physical Target : 6,671 sq.m Unit Cost : P2,588.67/sq.m	MFO-1 NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslides – Secondary Roads - Sindangan-Siayan-Dumingag-Mahayag Rd (SO1060MN) (Sindangan-Siayan Section) K1929+920 – K1929+990, R/S K1937+140 – K1937+660, L/S K1939+9355 – K1939 +9500, L/S K1939+060 – K1939+090 Allocation : Php 17.269 Million Physical Target : 5,849.09 sq.m Unit Cost : P2,952.42/sq.m

JUSTIFICATION:

The modification is sought for change in details of project component description due to adjustment in Station Limits, additional type of work and decrease in physical target. Adjustment of station limits were necessary based on the actual critical sections prone to slope collapse/landslides and as a result of the decrease of physical target due to increase in unit cost adoption of gabions and bio-engineering type of protection countermeasure. Moreover, additional work is sought for the rehabilitation/major repair of road slope protection structure.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7C01510