



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

Project ID: P0090631



29 MAY 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 20 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310201101563000 Project ID : P00906314VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Primary Roads			Network Development Program - Road Widening - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0778 + 000 - K0778 + 137			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0778 + 000 - K0778 + 180		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening 0.274 Lane Km	P 18,401,916.06/ Lane Km	P 5,042,125	CW1- Road Widening 0.36 Lane Km	P 14,005,902.78/ Lane Km	P 5,042,125
EAO		P 182,875	EAO	P 28 M / Km	P 182,875
Total:		P 5,225,000	Total:		P 5,225,000


Justifications provided by the requesting Implementing Office:

1. Change in end station limits to extend and include sections (K0778 + 137 - K0778 + 180) in order to maximize the allocation for the road widening of Maharlika Highway (Sn Isidro-Sn Juanico Br) to increase its capacity, thereby increasing the physical target from 0.274 lane km to 0.36 lane km with a decreased unit cost from ₱ 18,401,916.06/ Lane Km to ₱ 14,005,902.78/ Lane Km.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Straight Line Diagram (SLD) and RoCond Certification.


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 CAVM/NDB
Project ID: P00906314VS