



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR :** **HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 16 March 2017 of **OIC Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 3 – Construction and Maintenance Services of Other Infrastructures:</b> <b>Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations</b> Construction of Concrete Road – Liboton – Ipas – Hagnaya San Marcos Road leading to Agusan Marsh, Bunawan, Agusan del Sur  <b>Allocation –</b> Php 165.00 Million <b>Physical Target –</b> 9.0 lane km <b>Unit Cost –</b> 18,333,333.33/lane km	<b>MFO 3 – Construction and Maintenance Services of Other Infrastructures:</b> <b>Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations</b> Construction/Improvement of Access Road leading to Declared Tourism Destinations, Liboton – Ipas – Hagnaya San Marcos Road leading to Agusan Marsh, Bunawan, Agusan del Sur  <b>Allocation –</b> Php 165.00 Million <b>Physical Target –</b> 3.40 lane km <b>Unit Cost –</b> 48,529,411.76/lane km

**JUSTIFICATION:**

The physical target is shortened from 9.0 lane km to 3.4 lane km due to swampy area which entails huge volume of earthwork (Embankment from Roadway Excavation, Common Soil = 90,019.20 cu.m.) of 76.15% of the total cost.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7G01150