



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-In-Charge

This has reference to the Memorandum dated March 24, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Mario M. Montejo, DM, MNSA, Bohol 2nd DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM		TO	
MFO 3 – Maintenance and Construction Services of other Infrastructures		MFO 3 – Maintenance and Construction Services of other Infrastructures	
Construction/Improvement of Access Road leading to Seaport		Construction/Improvement of Access Road leading to Seaport	
Construction of Concrete Road - Access Road leading to Clarin Port, Bohol		Construction/Improvement of Access Road leading to Clarin Port and Declared Tourism Destinations, Clarin, Bohol	
Allocation (P)	15,593,000.00	Allocation (P)	15,593,000.00
Physical Target	1.140 Lane Km	Physical Target	1.000 Lane Km
Unit Cost (P)	13,678.07/ Lane Km	Unit Cost (P)	15,593.00/ Lane Km

JUSTIFICATION:


The modification is made to change the physical target from 1.140 Lane Km to 1.000 Lane Km for the Construction/Improvement of Access Road leading to Clarin Port and Declared Tourism Destinations, Clarin, Bohol based on the approved plans and program of works which also conformed to the actual length of 0.500 Km two lane with the provision of concrete shoulders and concrete lined canal with cover.

Attached are the required documents such as Approved Program of Works, Approved Budget for the Contract (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01552

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas