



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

March 28, 2017

**MEMORANDUM**

**FOR : Senior Undersecretary RAFAEL C. YABUT**  
Officer-In-Charge

This has reference to the Memorandum dated March 24, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Mario M. Montejo, DM, MNSA, Bohol 2nd DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM		TO	
MFO 3 – Maintenance and Construction Services of other Infrastructures		MFO 3 – Maintenance and Construction Services of other Infrastructures	
Construction/Improvement of Access Road leading to Seaport		Construction/Improvement of Access Road leading to Seaport	
Construction of Concrete Road - Access Road leading to Getafe Port, Bohol		<b>Construction/Improvement of Access Road leading to Getafe Port and Declared Tourism Destinations, Getafe, Bohol</b>	
Allocation (P)	17,133,000.00	Allocation (P)	17,133,000.00
Physical Target	1.240 Lane Km	Physical Target	<b>1.330 Lane Km</b>
Unit Cost (P)	13,816,935.48/ Lane Km	Unit Cost (P)	<b>12,881,954.89/ Lane Km</b>

**JUSTIFICATION:**

The modification is made to change the physical target from 1.240 Lane Km to 1.330 Lane Km for the Construction/Improvement of Access Road leading to Getafe Port and Declared Tourism Destinations, Getafe, Bohol based on the approved plans and program of works which also conformed to the actual condition at project site.

Attached are the required documents such as Approved Program of Works, Approved Budget for the Contract (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7C01594

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO  
Regional Operations in Visayas