



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-In-Charge

This has reference to the Memorandum dated March 17, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1st DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 3 - Construction and Maintenance Services of Other Infrastructures	MFO 3 - Construction and Maintenance Services of Other Infrastructures
Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports	Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports
Construction of Concrete Road - Access Road leading to Albuquerque Port, Bohol	Construction of Concrete Road - Access Road leading to Albuquerque Port, Bohol
Allocation (P) 4.0 Million	Allocation (P) 4.0 Million
Physical Target 0.422 lane km	Physical Target 0.316 lane km
Unit Cost (P) 9,478,673.00 / lane km	Unit Cost (P) 12,658,227.85 / lane km

JUSTIFICATION:

The modification is made to change the physical target from 0.422 lane km to **0.316** lane km due to the provision of concrete lined canal.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01542

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas