



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

016 219

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 10 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Off-Carriageway Improvement including drainage - Primary Road - Off-Carriageway Improvement: Shoulder Paving / Construction - Butuan City- Cagayan de Oro City – Iligan City Road (Agusan-Misamis Rd) K1244+340 – K1246+633 K1246+633 – K1249+461 Allocation : Php 116.348 Million Physical Target: 20,540 sq.m. Unit Cost : Php 5,664.45/sq.m.	MFO 1 – National Road Network Services : Network Development - Off-Carriageway Improvement including drainage - Primary Road – Butuan City – Cagayan de Oro City – Iligan City Road (Agusan-Misamis Rd) (S00421MN) K1244+340 – K1246+633 K1246+920 – K1248+400 Allocation : Php 116.348 Million Physical Target: 15,120 sq.m. Unit Cost : Php 7,694.97/sq.m.

JUSTIFICATION:

The physical target is shortened by 5,420 sq.m. (from 20,540 sq.m. to 15,120 sq.m.) due to the inclusion/provision of 3,789 lm of sidewalk with curb and gutter, 248 units of manhole and drainage structure (4,586 lm – 910mm dia. & 20 lm – 1220mm dia. RCPC) which is deemed necessary for public safety and to accommodate/drain the water run-off. Since the Cabadbaran quarry (35kms from Butuan City) is banned for quarrying activity issued by the Provincial Governor of Agusan del Norte and the Mayor of Cabadbaran City, the new quarry site will be utilized which is 65 kms from project site, thus, an Aggregate Crusher equipment will be used to further process the aggregates to match the quality and grading requirement in the project, thereby, contributing to the increase in the unit cost.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT DIMAS S. SOGUIL
Senior Undersecretary ASSISTANT SECRETARY
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7G00956

cc: USEC. MARIA CATALINA E. CABRAL, Ph.D.
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS