



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 February 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 10 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services :</b> <b>Asset Preservation of National Roads</b> - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Road - Construction of Drainage Structure along Road - Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Rd) Jct. Ochoa Ave. – Butuan Doctor's Hospital, K1240+360 – K1241+900 <b>Allocation : Php 150.00 Million</b> <b>Physical Target : 1,571 lm</b> <b>Unit Cost : Php 95,480.59 /lm</b>	<b>MFO 1 – National Road Network Services :</b> <b>Asset Preservation of National Roads</b> - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Road - Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Rd) Jct. Ochoa Ave. – Butuan Doctor's Hospital, K1240+490 – K1241+900 (S00421MN) <b>Allocation : Php 150.00 Million</b> <b>Physical Target : 1,441 lm</b> <b>Unit Cost : Php 104,094.38 /lm</b>

**JUSTIFICATION:**

Modification is due to the decrease in the physical target by 130 lm (from 1,571 lm to 1,441 lm) to compensate the reconstruction/restoration of the 1,410 sq.m. PCCP (carriageway) to be removed, considering design concept of 2.4m X 2.4m longitudinal drainage structure and increase of indirect cost percentage for Overhead, Contingencies and Miscellaneous (OCM) and Contractors Profit (CP) pursuant to D.O. #197, S 2016 (Revised Guidelines of New ABC)

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT** **DEMAS S. SORCUTON**  
Senior Undersecretary Assistant Secretary  
Visayas and Mindanao Operations

**APPROVED/NOT APPROVED:**

**RAUL C. ASIS**  
Undersecretary for Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN7G00916

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**  
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS