



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 13 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Improvement/Widening of National Roads – Other Primary – Road Widening - Butuan City – Cagayan de Oro City – Iligan City Road (Agusan – Misamis Or. Rd.) K1274+734 – K1278+425 Allocation : Php 156.434 Million Physical Target : 7.40 lane km Unit Cost : Php 21,139,729.73 /lane km	MFO 1 – National Road Network Services : Network Development - Improvement/Widening of National Roads – Other Primary Road – Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Rd.) K1274+425 – K1276+000 K1276+000 – K1277+794.82 (S00391MN) Allocation : Php 156.434 Million Physical Target : 6.7496 lane km Unit Cost : Php 23,176,780.85 /lane km

JUSTIFICATION:

The physical target is shortened by 0.65 lane km (from 7.4 lane km to 6.7496 lane km) due to the increase of percentage in Overhead, Contingencies and Miscellaneous (OCM) and Contractors Profit (CP) pursuant to D.O. #197, S 2016 (Revised Guidelines of New ABC) and considering design requirement, which entails huge quantity of rock excavation (hard) = 25,045.08 cu.m.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SAGUILON
Assistant Secretary

APPROVED/DISAPPROVED

RAUL C. ASIS
Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7G00908

cc: USEC. MARIA CATALINA E. CABRAL, Ph.D.
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS

6/2/17