



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 28, 2017 of **POL M. DELOS SANTOS**, OIC- Regional Director, DPWH-XIII, requesting for approval the modification of project to be implemented by Surigao del Sur 2nd DEO of the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
LOCALLY FUNDED PROJECTS- Local Infrastructure Program- Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building, Bongan, Lingig, Surigao del Sur Allocation : ₱ 2.00 Million Physical Target : - Unit Cost : -	LOCALLY FUNDED PROJECTS- Local Infrastructure Program- Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building, Bongan, Lingig, Surigao del Sur (Phase II) Allocation : ₱ 2.00 Million Physical Target : 1 Bldg. Unit Cost : ₱ 2,000,000.00/bldg.

JUSTIFICATION:

The modification is requested due to inclusion of the word Phase II in project title since it is a continuing project for completion.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202 (Project Profile), Approved Program of Works (POW), Geotagged Photos, and Maps (GIS).

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01308