



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

09 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 27 February 2017 of **Assistant Regional Director POL M. DELOS SANTOS**, for and in the absence of the Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services : Network Development – Construction of Missing Gaps connecting National Roads, including ROW Construction of Gravel Road – Butuan City-Pianing-Tandag Rd (Tandag Section), Surigao del Sur Allocation : P 200.00 Million Physical Target : 9.00 lane km Unit Cost : 22,222,222.22/lane km	MFO 1 – National Road Network Services : Network Development – Construction of Missing Gaps connecting National Roads, including ROW Construction of Missing Gaps Connecting National Roads including ROW – Butuan City-Pianing-Tandag Rd (Tandag Section), Surigao del Sur Allocation : Total = P 200.00 Million Const. of Gravel Rd = P 196.256 Million ROW Acquisition = P 3.744 Million Physical Target : Const. of Gravel Rd = 9.00 lane km ROW Acquisition = 2,340 sq.m. Unit Cost : Const. of Gravel Rd = P 21,806,222.22/lane km ROW Acquisition = P 1,600/sq.m.

JUSTIFICATION:

Modification of the project is requested due to the inclusion of an estimated area of 2,340 sq.m. for the ROW acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7G00982