



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 28, 2017 of **POL M. DELOS SANTOS**, OIC- Regional Director, DPWH-XIII, requesting for approval the modification of project to be implemented by Surigao del Sur 2nd DEO of the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
LOCALLY FUNDED PROJECTS- Local Infrastructure Program- Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building, Brgy. Mangagoy, Bislig City, Surigao del Norte Allocation : ₱ 2.00 Million Physical Target : - Unit Cost : -	LOCALLY FUNDED PROJECTS- Local Infrastructure Program- Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building, Brgy. Mangagoy, Bislig City, Surigao del Sur Allocation : ₱ 2.00 Million Physical Target : 1 Bldg. Unit Cost : ₱ 2,000,000/bldg.

JUSTIFICATION:

This modification of the project name is requested to rectify the exact location of the project at Brgy. Mangagoy which is in Surigao del Sur instead of Surigao del Norte.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certification Letter from Concerned Representative, Certificate of Availability of Funds (CAF), BP 202 (Project Profile), Approved Program of Works (POW), Geotagged Photos, and Maps (GIS).

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MONO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01263