



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

March 28, 2017

**MEMORANDUM**

**FOR : Senior Undersecretary RAFAEL C. YABUT**  
Officer-In-Charge

This has reference to the Memorandum dated March 2, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1<sup>st</sup> DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 3 - Construction and Maintenance Services of Other Infrastructures	MFO 3 - Construction and Maintenance Services of Other Infrastructures
Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports	Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports
Construction of Concrete Road - Access Road leading to Baclayon Port, Bohol	Construction of Concrete Road - Access Road leading to Baclayon Port, Bohol
<b>Allocation (P)</b> 1.10 Million	<b>Allocation (P)</b> 1.10 Million
<b>Physical Target</b> 0.14 lane km	<b>Physical Target</b> <b>0.1335 lane km</b>
<b>Unit Cost (P)</b> 7,857,142.86 / lane km	<b>Unit Cost (P)</b> 8,239,700.38 / lane km

**JUSTIFICATION:**


The modification is made is to change the physical target from 0.14 lane km to **0.1335** lane km due to the provision of removal of actual structures and obstruction.


Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7C01540

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas