



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

April 10, 2017

**MEMORANDUM**

**FOR : Undersecretary ROMEO S. MOMO**  
**Officer -in-Charge**

This has reference to the Memorandum dated April 06, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Mario M. Montejo, DM, MNSA, Bohol 2nd DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 2 – Flood Management System	MFO 2 – Flood Management System
Construction/Maintenance of Flood Mitigation Structures and Drainage System	Construction/Maintenance of Flood Mitigation Structures and Drainage System
Construction/Improvement of Inabanga Flood Control (Brgys. Ondol and Bugang) Inabanga, Bohol– Construction of Flood Mitigation Structure	Construction/Improvement of Inabanga Flood Control Brgys. Ondol and Bugang, Inabanga, Bohol
<b>Allocation (P)</b> 50,000,000.00	<b>Allocation (P)</b> 50,000,000.00
<b>Physical Target</b>	<b>Physical Target</b> 849.00 lm
<b>Unit Cost (P)</b>	<b>Unit Cost (P)</b> 58,892.82/linear meter

**JUSTIFICATION:**

The modification is made to indicate the physical target of 849.00 lm based on the results of the actual field survey, approved design plans and specifications.

Attached are the required documents such as Approved Program of Works, Approved Budget for the Contract (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary

**ROBERTO R. BERNARDO**  
Asst. Secretary for Regional  
Operations in Visayas  
Officer-in-Charge

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO**  
Undersecretary  
Office-in-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO  
Regional Operations in Visayas

3.4 MBB/APJ/RRB

Department of Public Works and Highways  
Office of the Secretary

