



April 11, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 29 March 2017 of **DPWH Region IV-B Director DANILO E. DEQUITO**, endorsing the request of District Engineer **AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS: 165003030600043</b>			
San Vicente, Palawan	<b>MFO 3: Construction and Maintenance Services of Other Infrastructures -</b> Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Airports, Construction of Concrete Bridge - Jct Itablak-San Vicente Airport Access Road (Bridge Replacement), San Vicente, Palawan  <i>(Construction of Concrete Bridge)</i>	<b>MFO 3: Construction and Maintenance Services of Other Infrastructures -</b> Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Airports, Construction of Concrete Bridge - Jct <b>Itabiak</b> -San Vicente Airport Access Road (Bridge Replacement), San Vicente, Palawan  <i>(Construction of Concrete Bridge)</i>	170.19 Sq.m.	<b>177.44 Sq.m.</b>
			<b>Unit Cost:</b> P111.64/Sq.m.	<b>Unit Cost:</b> <b>P107.07/Sq.m.</b>
			<b>Allocation:</b> PhP 19.0M	<b>Estimated Cost:</b> PhP 19.0M
<b>Justification:</b> Adjustment in physical target due to the result of survey and hydrological analysis. Also, correction of project location from Itablak to Itabiak.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**

Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01375

# Form for Evaluation of Modification or Realignment Request (017, version 2.1)

A. GENERAL																																			
1. REGION IV-B		2. DEO Palawan 1st		3. LEGISLATIVE DISTRICT 1st																															
B. ORIGINAL PROJECT			C. NEW PROJECT																																
4. UACS (Unified Account Code Structure as defined in GAA) 165003030600043			18. UACS (to be entered only upon approval of realignment) 165003030600043																																
5. Project Id P00130011LZ Component Id(s) P00130011LZ-CW1			19. Project Id (to be entered only upon approval of realignment) P00130011LZ Component Id(s) (to be entered only upon approval of realignment) P00130011LZ-CW1																																
6. Project Category MFO-3 Construction and Maintenance Services of Other Infra			20. Project Category MFO-3 Construction and Maintenance Services of Other Infra																																
7. Thrust Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Airports			21. Thrust Construction/ Improvement of Access Roads leading to Airports, Seaport and Declared Tourism Destinations - To Airports																																
8. Type of Work (Enter Details for all Components below)			22. Type of Work (Enter Details for all Components below)																																
<table border="1"> <thead> <tr> <th>Component ID</th> <th>Type of Work</th> </tr> </thead> <tbody> <tr> <td>P00130011LZ-CW1</td> <td>Construction of Concrete Bridge</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>			Component ID	Type of Work	P00130011LZ-CW1	Construction of Concrete Bridge	Click here to enter text.	Choose an item.	Click here to enter text.	Choose an item.	Click here to enter text.	Choose an item.	<table border="1"> <thead> <tr> <th>Component ID</th> <th>Type of Work</th> </tr> </thead> <tbody> <tr> <td>P00130011LZ-CW1</td> <td>Construction of Concrete Bridge</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>			Component ID	Type of Work	P00130011LZ-CW1	Construction of Concrete Bridge	Click here to enter text.	Choose an item.	Click here to enter text.	Choose an item.	Click here to enter text.	Choose an item.										
Component ID	Type of Work																																		
P00130011LZ-CW1	Construction of Concrete Bridge																																		
Click here to enter text.	Choose an item.																																		
Click here to enter text.	Choose an item.																																		
Click here to enter text.	Choose an item.																																		
Component ID	Type of Work																																		
P00130011LZ-CW1	Construction of Concrete Bridge																																		
Click here to enter text.	Choose an item.																																		
Click here to enter text.	Choose an item.																																		
Click here to enter text.	Choose an item.																																		
9. PROJECT DESCRIPTION (as recorded in GAA) CONSTRUCTION OF CONCRETE BRIDGE-JCT. ITABIAK-SAN VICENTE AIRPORT ACCESS ROAD (BRIDGE REPLACEMENT), SAN VICENTE, PALAWAN			23. PROJECT DESCRIPTION (of the new project) CONSTRUCTION OF CONCRETE BRIDGE-JCT. ITABIAK-SAN VICENTE AIRPORT ACCESS ROAD (BRIDGE REPLACEMENT), SAN VICENTE, PALAWAN																																
10. ALLOCATION (P'000) (as recorded in GAA) 19,000.00		11. OBLIGATION (This must be checked to confirm there are no obligations) <input checked="" type="checkbox"/> NO		24. ESTIMATED COST(P'000) 19,000.00																															
				25. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES																															
12. PHYSICAL TARGET (Enter Details for all Components below)			26. PHYSICAL TARGET (Enter Details for all Components below)																																
<table border="1"> <thead> <tr> <th>Component ID</th> <th>Target</th> <th>Target Unit</th> </tr> </thead> <tbody> <tr> <td>P00130011LZ-CW1</td> <td>170.19</td> <td>Square Meters (m2)</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>			Component ID	Target	Target Unit	P00130011LZ-CW1	170.19	Square Meters (m2)	Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.	<table border="1"> <thead> <tr> <th>Component ID</th> <th>Target</th> <th>Target Unit</th> </tr> </thead> <tbody> <tr> <td>P00130011LZ-CW1</td> <td>177.44</td> <td>Square Meters (m2)</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>			Component ID	Target	Target Unit	P00130011LZ-CW1	177.44	Square Meters (m2)	Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Component ID	Target	Target Unit																																	
P00130011LZ-CW1	170.19	Square Meters (m2)																																	
Click here to enter text.	Click here to enter text.	Choose an item.																																	
Click here to enter text.	Click here to enter text.	Choose an item.																																	
Click here to enter text.	Click here to enter text.	Choose an item.																																	
Component ID	Target	Target Unit																																	
P00130011LZ-CW1	177.44	Square Meters (m2)																																	
Click here to enter text.	Click here to enter text.	Choose an item.																																	
Click here to enter text.	Click here to enter text.	Choose an item.																																	
Click here to enter text.	Click here to enter text.	Choose an item.																																	
13. UNIT COST (Enter Details for all Components below)			27. UNIT COST (Enter Details for all Components below)																																
<table border="1"> <thead> <tr> <th>Component ID</th> <th>Component Cost (P'000)</th> <th>Unit Cost</th> </tr> </thead> <tbody> <tr> <td>P00130011LZ-CW1</td> <td>19,000.00</td> <td>111.64/SQ.M</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> </tbody> </table>			Component ID	Component Cost (P'000)	Unit Cost	P00130011LZ-CW1	19,000.00	111.64/SQ.M	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	<table border="1"> <thead> <tr> <th>Component ID</th> <th>Component Cost (P'000)</th> <th>Unit Cost</th> </tr> </thead> <tbody> <tr> <td>P00130011LZ-CW1</td> <td>19,000.00</td> <td>107.07/SQ.M</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> </tbody> </table>			Component ID	Component Cost (P'000)	Unit Cost	P00130011LZ-CW1	19,000.00	107.07/SQ.M	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
Component ID	Component Cost (P'000)	Unit Cost																																	
P00130011LZ-CW1	19,000.00	111.64/SQ.M																																	
Click here to enter text.	Click here to enter text.	Click here to enter text.																																	
Click here to enter text.	Click here to enter text.	Click here to enter text.																																	
Click here to enter text.	Click here to enter text.	Click here to enter text.																																	
Component ID	Component Cost (P'000)	Unit Cost																																	
P00130011LZ-CW1	19,000.00	107.07/SQ.M																																	
Click here to enter text.	Click here to enter text.	Click here to enter text.																																	
Click here to enter text.	Click here to enter text.	Click here to enter text.																																	
Click here to enter text.	Click here to enter text.	Click here to enter text.																																	



<b>14. PROJECT LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014) Jct. Itabiak-San Vicente Airport Access Road, San Vicente, Palawan  Start X    10° 30' 53"                      End X    10° 30' 52" Start Y    119° 21' 17"                      End Y    119° 21' 17" <b>15. ROAD CLASSIFICATION</b> (if applicable) Choose an item.	<b>28. PROJECT LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014) Jct. Itabiak-San Vicente Airport Access Road, San Vicente, Palawan  Start X    10° 30' 53"                      End X    10° 30' 52" Start Y    119° 21' 17"                      End Y    119° 21' 17" <b>29. ROAD CLASSIFICATION</b> (if applicable) Choose an item.				
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) DPWH, Palawan 1st DEO	<b>30. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the new project)				
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>  <table border="1"> <tr> <td><b>Planned Start Date</b> Click here to enter text.</td> <td><b>Planned End Date</b> Click here to enter text.</td> </tr> </table>	<b>Planned Start Date</b> Click here to enter text.	<b>Planned End Date</b> Click here to enter text.	<b>31. PROJECT IMPLEMENTATION PLAN (PIP)</b>  <table border="1"> <tr> <td><b>Planned Start Date</b> Click here to enter text.</td> <td><b>Planned End Date</b> Click here to enter text.</td> </tr> </table>	<b>Planned Start Date</b> Click here to enter text.	<b>Planned End Date</b> Click here to enter text.
<b>Planned Start Date</b> Click here to enter text.	<b>Planned End Date</b> Click here to enter text.				
<b>Planned Start Date</b> Click here to enter text.	<b>Planned End Date</b> Click here to enter text.				
	<b>32. OVERLAP?</b> Click here to enter text.				
	<b>33. WARRANTY</b> Click here to enter text.				

D. EVALUATION & JUSTIFICATION	
<b>ASSET PRESERVATION (ROADS)</b>	
<b>34a. Existing Surface Type (from RBIA)</b>	Click here to enter text.
<b>34b. Roughness (IRI) (from RBIA)</b>	Click here to enter text.
<b>34c. RoCOND (from RBIA)</b>	Click here to enter text.
<b>ASSET PRESERVATION (BRIDGES)</b>	
<b>34d. General Bridge Type (from BMS)</b>	Click here to enter text.
<b>34e. Bridge Needs Ratio (BNR) (from BMS)</b>	Click here to enter text.
<b>NETWORK DEVELOPMENT</b>	
<b>34f. Existing Surface Type (from RBIA)</b>	Click here to enter text.
<b>34g. Volume Capacity Ratio (VCR) (from RBIA)</b>	Click here to enter text.
<b>34h. Endorsement of Regional Development Council (RDC)</b>	Click here to enter text.
<b>34i. Feasibility and Other Technical Studies for Bridges</b>	Click here to enter text.
<b>FLOOD CONTROL</b>	
<b>34j. Project Impact Analysis</b>	Click here to enter text.
<b>34k. Master Plan</b>	Click here to enter text.
<b>35. JUSTIFICATION</b>	
ADJUSTMENT IN PHYSICAL TARGET DUE TO THE RESULT OF SURVEY AND HYDROLOGICAL ANALYSIS. CORRECTION OF PROJECT LOCATION FROM ITABIAK TO ITABIAT.	

36. GEOTAGGED PHOTOS SUBMITTED ☐ NO ☒ YES

37. EVALUATED BY: ROSAURIO G. PLAMENCO ; Planning Engineer

38. DATE: 3/8/2017

**E. REVIEW AND APPROVAL**

REVIEWED: RENATO L. ESCUADRO ; Chief, Planning & Design Division

DATE: Click here to enter a date.

RECOMMENDED: AMELIA B. FAJARDO ; District Engineer

DATE: 3/8/2017

NOTED: Undersecretary for Operations

DATE: Click here to enter a date.

ENDORSED /  
APPROVED: Secretary of Department of Public Works and Highways

DATE: Click here to enter a date.