



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2017

**MEMORANDUM**

**FOR :** **HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO1 – National Road Network Services:</b> <b>Asset Preservation of National Roads - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary</b>  Construction of Drainage Structure along Road-Buenavista-Bunaguit Road, K1262+000 – K1263+130, K1271+000 – K1271+300, K1271+520 – K1271+880, K1273+400 - K1273+675,  <b>Allocation- ₱ 36.837 Million</b> <b>Physical Target-3,051 lm</b> <b>Unit Cost – ₱ 12,073.75/lm</b>	<b>MFO1 – National Road Network Services:</b> <b>Asset Preservation of National Roads - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary</b>  Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary – Const. of Drainage Structure along Buenavista-Bunaguit Road, Buenavista, Agusan del Norte K1262+000 – K1263+179, K1271+000 – K1271+880, K1272+000 – K1272+100, (S00396MN) <b>Allocation-</b> <b>₱ 36.837 Million (Total)</b> ₱ 33,479,952.00 (Construction of Drainage) ₱ 3,357,048.00 (ROW Acquisition) <b>Physical Target-</b> 4,258 lm (Construction of Drainage) 42,600 sq.m. (ROW Acquisition) <b>Unit Cost –</b> ₱ 7,862.84 /lm (Construction of Drainage) ₱ 78.80 /sq.m. (ROW Acquisition)

**JUSTIFICATION:**

Modification was requested due to the adjustments in station limits of the project resulting to the increase in the physical target by 1,207 linear meters (from 3,051 lm to 4,258 lm) without change in its original scope of work. Also, the inclusion/reserved payment for the Right-of-Way acquisition which was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Straight Line Diagram, Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOQUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL YABUT**  
Senior Secretary  
Office-In-Charge

Department of Public Works and Highways  
Office of the Secretary

WIN7G01142