



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects: LIP - Building and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Katugasan, Buenavista , Agusan del Norte, Allocation: ₱ 2.0 Million Physical Target: 1 Multipurpose Building Unit Cost: ₱ 2.00 Million/Multipurpose Building	Locally Funded Projects: LIP - Building and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Barangay Katugasan, Cabadbaran City , Agusan del Norte Allocation: ₱ 2.00 Million Physical Target: 1 Multipurpose Building Unit Cost: ₱ 2.00 Million/Multipurpose Building

JUSTIFICATION:

Modification is hereby requested due to change in project title/location from Construction of Multi-Purpose Building, Barangay Katugasan, **Buenavista**, Agusan del Norte to Construction of Multi-Purpose Building (Covered Court), Barangay Katugasan, **Cabadbaran City**, Agusan del Norte since Brgy. Katugasan is part of Cabadbaran City and not in Buenavista.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01098