

## Republic of the Philippine DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

March 28, 2017

## **MEMORANDUM**

FOR

Senior Undersecretary RAFAEL C. YABUT

Officer-In-Charge

This has reference to the Memorandum dated March 16, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Aramis E. Torrefranca, Bohol 3<sup>rd</sup> DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	ТО
Locally-Funded Projects	Locally-Funded Projects
VIILP – Roads and Bridges – Local Bridges	VIILP – Roads and Bridges – Local Bridges
Replacement of Bridge (Temporary to Permanent) of Pagina Bridge, Poblacion, Jagna, Bohol	Replacement of Bridge (Temporary to Permanent) of Calmayon Bridge, Poblacion, Jagna, Bohol
Allocation (P) - 13 Million	Allocation (P) - 13 Million
Physical Target -	Physical Target - 171.72 Sq.m.
Unit Cost (P)	<b>Unit Cost (P)</b> - 75,704.64/Sq.m.

## JUSTIFICATION:

The modification herein requested is to conform exact name of bridge as what is known in the locality as Calmayon Bridge that traverses through Calmayon River and the physical target is not indicated in the GAA FY 2017.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Straight Line Diagram, Geo-tagged pictures and Approved GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO

Assistant Secretary Regional Operations in Visayas

APPROVED/DISAPPROVED:

RAFAEL C. YABUT Senior Undersecretary Officer-In-Charge Department of Public Works and Highways
Office of the Secretary

WIN7C01565

Cc:

Undersecretary MARIA CATALINA E. CABRAL, PhD. PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO Regional Operations in Visayas