

# Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

11 8

January 27, 2017

# MEMORANDUM

#### FOR

#### : Undersecretary ROMEO S. MOMO Officer-in-Charge

This has reference to the letter dated January 24, 2017 of the Regional Director Ador G. Canlas, DPWH Region VII, endorsing the request dated January 19, 2017 of OIC District Engineer Elvis G. Calunod, Siquijor DEO for modification of project indicated hereunder which is included in the FY2017 General Appropriations Act (GAA), to wit:

FROM		TO	
MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
Construction of Flood Control Structure at Cangmunag, San Juan, Siquijor – Construction of Flood Mitigation Structure		Construction of Flood Control Structure at Cangmunag, San Juan, Siguijor Lone District	
Allocation	-₽ 15 Million	Allocation	-P 15 Million
Physical Target	- 300 linear meter	Physical Target	- 356 linear meter
Unit Cost	-₽ 50,000.00/linear meter	Unit Cost	-P 42,134.83/linear meter

### JUSTIFICATION:

The modification is requested to change the physical target from 300 linear meter to 356 linear meter based on the result of the actual field survey.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved POW, Geo-tagged Photos and Approved GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAE ABUT

Senior Undersecretary Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED: Undersecretary ROMEO S. MOMO

Officer-in-Charge



Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.

Assistant Secretary ROBERTO R. BERNARDO Regional Operations in Visayas

3.4 MBB/APJ/RRB