



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 22, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of Cebu 6th District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
LOCALLY-FUNDED PROJECTS	LOCALLY-FUNDED PROJECTS
LIP - Buildings and Other Structures - School Buildings	LIP - Buildings and Other Structures - School Buildings
Construction of 2-storey/6-Classroom Building at Casili National High School , Casili, Mandaue City, Cebu	Construction of 3-Storey , 6-Classroom Building at Casili Elementary School , Casili, Mandaue City, Cebu
Allocation - P 9.000 Million	Allocation - P 9.000 Million
Physical Target - 2 storey 6 classroom	Physical Target - 3 storey 6 classroom
Unit Cost P 9.000 Million / 2 storey, 6 classroom	Unit Cost - P 9.000 Million / 3 storey, 6 classroom

JUSTIFICATION:

The change in physical target and recipient school from **2 storey 6 classroom at Casili National High School** to **3 storey 6 classroom at Casili Elementary School** due to no buildable space at Casili National High School.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL S. YABUT

Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


Secretary MARK A. VILLAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 MBB/APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01437