

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

March 28, 2017

MEMORANDUM

FOR

Senior Undersecretary RAFAEL C. YABUT

Officer-In-Charge

This has reference to the Memorandum dated March 17, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1st DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM		TO	
MFO 3 - Construction and Maintenance Services of Other Infrastructures		MFO 3 - Construction and Maintenance Services of Other Infrastructures	
Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports		Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports	
Access Road leading to Catagbacan International Cruise Ship Port, Loon, Bohol		Access Road leading to Catagbacan International Cruise Ship Port, Loon, Bohol	
Allocation (P)	42.0 Million	Allocation (P)	42.0 Million
Physical Target	1.018 lane km	Physical Target	2.028 lane km
Unit Cost (P)	41,257,367.39 / lane km	Unit Cost (P)	20,710,059.17 / lane km

JUSTIFICATION:

The modification is made is to change the physical target from 1.018 lane km to 2.028 lane km based on the result of actual field survey.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO

Assistant Secretary Regional Operations in Visayas

APPROVED/DISAPPROVED:

RAFACTIC. YABUT Senior Undersecretary Officer-In-Charge Department of Public Works and Highways Office of the Secretary

WIN7C01541

Cc:

Undersecretary MARIA CATALINA E. CABRAL, PhD. PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO Regional Operations In Visayas